
URS
December 8, 2000

U S E P A Region V I I I
A t t n . Mr. Paul Peronard, 8EPR-EP
On-Scene Coord ina tor
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MX 59923

RE: US EPA Region VIII Unila t era l Admini s t ra t iv e Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant W e e k l y Report for December 1 through December 7,
2000.

Dear Mr. Peronard:
Per the above referenced U n i l a t e r a l A d m i n i s t r a t i v e Order, p l e a s e f i n d attached a weekly
report de s cr ib ing the act ivi t ie s that occurred during the week of December 1 through
December 7, 2000, at the Libby , Mt. Export Plant .
Please call if you have any questions concerning thi s submittal.
S i n c e r e l y ,

\ f r o*. *M r . J i m S t o u t
S i t e P r o j e c t Manager
A t t a c h m e n t
cc: J o h n Cons tan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray L i d s t r o m URS

L R S C o r p o r a t i o n
70~ 17th S t r e e t . S u i t e 3400
Denver. CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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December 8, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Street , Sui t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progress Report for the Week of December 1 - December 7, 2000
The W e e k l y Progress Report for the period of November 24 - November 30, 2000 was
submitted to the EPA and S t a t e on December 1, 2000.
At Export Plant
• An erosion i n s p e c t i o n of the Export Plan t s i te is conducted d a i l y .
• Dust control measures continue to be u t i l i z e d according to the Dust Contro l P l a n

( A p p e n d i x F ) .
• Soil removal a c t i v i t i e s have been comple t ed at the Export Plant site.
• S o i l c o n f i r m a t i o n soil s a m p l e s have been submi t t ed f or a n a l y s i s f o r g r i d s

V , W , X , P , N , E , F , U , O , and f r o m the south s ide o f th e r ema in ing r a i l r o a d s p u r .
• T h r o u g h December 6, 2000, a p p r o x i m a t e l y ^ f O O - c u b i c yard s of b a c k - f i l l mater ia l f r o m

. the P l u m Creek gravel pit have been del ivered to the Export P l a n t site. Two track dozers
are currently working to grade the area to the original grade.

• Site surveying c o n t i n u e s as necessary at the Expor t P l a n t s i t e to d e t e r m i n e mater ia l
volume excavated and the material volume necessary to c o m p l e t e b a c k f d i i n g .

At M i l l w o r k West
• Restorat ion p l a n s for the inter ior of the P l a n e r S h o p have been s u b m i t t e d to the EPA for

a p p r o v a l .
• A quarter page add i n d i c a t i n g the M i l l w o r k Wes t move c o n t i n u e d in The W e s t e r n N e w s

newspaper.
• A t e l e v i s i o n add i n d i c a t i n g the M i l l w o r k Wes t move c o n t i n u e d to run.

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver. CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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At Mine Dispo sa l S i t e
• URS continued to d i s p o s e of mi s c e l laneous debris f r o m the Export Plant locat ion to the

toe of the 12th level dump at the mine.
• URS continued to d i spo s e of soil excavated f r om the Export Plant at the area ad jac en t to

the Glory H o l e at the mine.
• The o i ly soil excavated f r o m the Export P l a n t site has been staged adjacent to the

permi t t ed land farm at the mine.
Probl ems and Is sue s
• A d d e n d u m No. 10 concerning b a c k - f i l l source and s p e c i f i c a t i o n s was a p p r o v e d on

December 1, 2000.
A n a l y t i c a l Data Received
• No new TEM data has been received. PCM r e s u l t s for all p er imet er , area, and per sonal

sample s for the reporting period are attached.
• No confirmation soil sample results have been received.
M a t e r i a l Movement and D i s p o s a l
• Three t ruck loads of debris were d i s p o s e d of at the toe of the 12 t h level d u m p at the mine

d u r i n g the past week. To date 186 t r u c k l o a d s of d e b r i s have been d i s p o s e d of at the mine
site.

• 239 t r u c k l o a d s of soil excavated f r o m the Expor t P l a n t site were d i s p o s e d of at the area
ad jac en t to the G l o r y H o l e at the mine dur ing the past week. T h r o u g h December 7, 2000
1,941 t r u c k l o a d s of soil have been d i s p o s e d of at the mine s i t e .

• T h r o u g h December 7, 2000 a p p r o x i m a t e l y 14,800 cubic yards of mater ia l have .'been
d e l i v e r e d to the Expor t Plant s i te f r o m the P l u m Creek gravel p i t .

H e a l t h a n d S a f e t y
• All v i s i t o r s , workers, and contractors c o n d u c t i n g a c t i v i t i e s w i t h i n the mine s i t e must

adhere to level C PPE restrictions.
• K o c h Environmental continued to c o l l e c t p e r ime t e r and area air s a m p l e s at the E x p o r t

P l a n t . Personal air s a m p l e s were also c o l l e c t e d f r o m the truck drivers and f r o m workers
at the mine d i s p o s a l areas dur ing excavation a c t i v i t i e s .

• No accidents or in jur i e s .
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A n t i c i p a t e d Deve l opmen t s N e x t Week
• B a c k - f i l l i n g the Export Plant will continue.
Planned Reso lu t i on s or A n t i c i p a t e d Problems
• A p p r o x i m a t e l y 70 yard s of o i l y soil has been staged and covered, ad ja c en t to the

p e r m i t t e d land f a r m .
S c h e d u l e
• S o i l excavation ac t iv i t i e s at the Export Plant have been comple t ed .
• It is a n t i c i p a t e d that b a c k f i l l i n g at the Expor t Plant w i l l be c o m p l e t e d by December 15,

2000.
• A b u i l d i n g r e s t ora t i on p l a n w i l l be c o m p l e t e d by J a n u a r y 8, 2001.
R e s p e c t f u l l y ,

J i m Stout
P r o j e c t C o o r d i n a t o r
Libby A s b e s t o s S i t e
A t t a c h m e n t s
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